
한국건설관리학회 논문집 제15권 제3호 2014년 5월    47

LNG 공사의 건설사업관리 의사결정지원모델 개발 
- 시공단계 중심 -

박환표*․한재구1․진경호11) 
1
한국건설기술연구원 건설 리경제연구실

Development of a Decision Making Model for Construction Management 

in LNG Plant Construction 
- Focused on Construction Stage -

Park, Hwan Pyo*, Han, Jae Goo1, Chin, Kyung Ho1

1
Construction Management & Economy Research Division, Korea Institute of Construction Technology

Abstract : LNG plant projects tend to be implemented in overseas owing to its characteristics, so their project management 

scheme is somewhat different from those of general projects. Value chain in a LNG plant project includes 

exploration/production of gases, physical liquefaction/chemical conversion processes, transportation and storage. Key factors 

in the chain include liquefaction process (including ultra-low temperature liquefaction) to convert natural gas into liquid 

materials or fuel, and Front End Engineering Design (FEED) package, as well as Engineering, Procurement and Construction 

(EPC) technology comprising control, operation and construction. Success of a complex LNG plant project implemented in 

overseas depends on decision-making process in project management. Accordingly, to develop a decision-making model in of 

plant construction, the study extracted none factors in project management by EPC stage and assessed importance of each 

factor. The result showed that items in both project management and project risk management are important. Especially, the 

study developed a decision-making model in the construction stage of a LNG plant project based on the project 

management factors and importance assessment. The developed decision-making model would lay groundwork in building a 

decision-making system in construction stage of project management.
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1. 서 론

1.1 연구의 배경 및 목적

최근 세계경제는 경기둔화가 지속되는 가운데, IMF는 

2013년 세계 경제성장률을 2.9%로 하향 조정하 다. 이러한 

원인은 미국 정부부채한도 증액논쟁  신흥국가에서의 추

가 자본유출 발생 가능성 등의 향이기 때문이다(이홍일 

2013).

그러나 천연가스에 한 수요증가에 힘입어  세계 으

로 LNG 지출 회복 강세가 지속 으로 증가 에 있다. 특

히 세계 LNG 수요는 아시아를 심으로 성장해 2020년  

반 아태지역은 재보다 70% 증가하여 신규계약 소요물

량이 연간 1억～2억 500만 톤 규모로 증가할 망이고, 유

럽도 20% 증가할 것으로 측하고 있다(한원희 2013).
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Douglas-Westwood(DW)사가 발표한 세계 LNG 시장 망

보고서에 의하면, 2013년부터 2017년까지  세계 자본지출

(Capex)는 총 2,280억 달러에 달할 것이라고 측하고 있다. 

이러한 증하는 자본지출에는 온쇼어(onshore)와 오 쇼어

(offshore)에 고정된 수출터미 과 LNG 액화기지설비, LNG 

운송선박, LGN 재기화 설비에 한 투자가 포함되어 있다. 

최근 국가경제 규모가 높아지고, 산업이 발 하면서 에 지

의 활용이 증가하고 있다. 특히 국내에서도 청정에 지의 

사용량이 증가하여, 충남 서산의 9개 지역에서 가스를 정제 

는 비축기지를 구축하고 있다. 국내 가스 랜트는 해외 

산유국에서 생산된 자원을 해상으로 운반하여 장  정

제시설에 비축한 후 최종 에 지 사용지로 보 하고 있다.

그러나 LNG 랜트사업은 그 특성상 해외에서 사업을 

추진하기 때문에 사업 리도 일반 인 사업 리방식과는 

차이 이 있다고 볼 수 있다. 즉, LNG 랜트 사업 로세

스는 가스탐사  생산, 물리 인 액화  화학 인 환공

정, 수송, 장 등의 가치사슬로 구성되며, 주로 천연가스를 

액체원료나 연료로 환하는 장치를 심으로 액화공정(

온 액화)  FEED 패키지, 제어․운 , 건설수행 등 EPC 
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기술을 상으로 하고 있다.

따라서 본 연구는 LNG 랜트공사의 사업 리 니즈분석

을 통한 사업 리항목을 도출하고 요도를 평가하여, 스테

이지 게이트 모델 방법론을 활용한, LNG 랜트공사의 시

공단계의 건설사업 리를 한 의사결정모델을 구축하는데 

그 목 이 있다.

1.2 연구의 방법 및 범위

본 연구는 LNG 랜트사업의 사업 리모델을 구축하기 

하여 우선 기존 연구  논문을 조사·분석하 다. 그리고 

LNG 랜트 사업 리의 니즈를 조사하고, 이를 통한 사업

리 항목을 도출하 다. LNG 랜트사업에 맞는 사업

리항목을 문가의 요도 평가를 통한 우선 으로 추진해

야 할 항목을 도출하 다. 이를 기반으로 LNG 랜트 공

사의 시공단계 사업 리 의사결정지원모델을 구축하 다.

본 연구는 다음과 같은 방법으로 수행되었다(Fig. 1). 첫

째, 국내외 LNG공사 랜트의 사업 리 련 연구동향을 

조사·분석하 다. 둘째, 국내외 랜트 사업 리 련 자료

를 조사, 분석하여 LNG 사업 특성에 합한 사업 리항목

을 도출하 다. 셋째, LNG 랜트 EPC 단계별 사업 리항

목을 상으로 련분야 문가들을 상으로 각 항목별 

요도를 평가하여 요항목을 도출하 다. 넷째, 이를 기

반으로 LNG 랜트공사의 시공단계 사업 리 의사결정지

원 모델을 구축하 다.

Literature Analysis

Analysis of related data for Construction
Management in LNG Plant

Deduction of Item for Construction
Management in LNG Plant

Evaluation of Importance Factor for 
Construction Management item by

specialist

Development of Decision Making for
Construction Management in LNG Plant

Fig. 1. Flow diagram of Research

2. 연구동향 고찰

2.1 국내 관련연구 고찰

본 연구는 건설공사의 의사결정지원 련 논문을 조사·분

석하 다. 그 결과 건설 련 의사결정지원시스템과 랜트 

분야로 한정하여 연구한 결과들이 부분 이었다. 건설공사

련 지원시스템 연구동향을 보면, 첫째 재열(2003)은 건

축설계단계에서 합리 인 건축설계 안 생성을 한 력

설계 의사결정 지원시스템 구축방법의 개념을 제시하는 기

연구를 수행하 다. 한 이종국(2004)은 건설업계의 의

사결정지원기술에 한 인식제고와 건설조직에서 활용하고 

있는 정보시스템의 활용방안을 마련하 다. 그리고 이종국

(2004)은 건설 로젝트 리의 틀로서 선행 연구에서 제시

된 CM BOK Framework을 이용하여 각 리요소간의 상

호작용을 분석하고, 이들 상호작용 상의 심에 있는 12

가지의 핵심 리요소를 추출하여 제시하 다. 한, 이들 

핵심 리요소에 한 실제 건설 로젝트 리 장의 사례

를 통하여 핵심 리요소로서의 활용 타당성을 검증하 다. 

둘째, 해외 LNG 랜트 련 연구는 랜트 리스크 요인 

분석과 사업 리 업무 차 개선 등의 연구가 수행되었다. 

장우식(2011)은 해외 LNG 랜트사업의 수익률 안정을 

해 설계단계의 리스크를 규명하고, 이를 보다 합리 으로 

평가하기 한 방법을 제시하 다. 박범진(2008)은 사업

리 효율증 를 한 표 화된 업무 차 정립을 목 으로 

‘EPC 수행단계별 업무 차 BPM 모델’의 시스템 개발모델

을 제안하 다.

이상과 같이 련 연구 등을 분석한 결과, 건설  랜

트의 사업 리 업무 차와 리스크 요인 등의 연구는 추진

되었지만, 각 건설사업 로세스 단계별 의사결정을 지원해 

주는 시스템에 한 연구는 거의 없었다. 따라서 본 연구는 

LNG 랜트공사의 의사결정지원 모델을 구축하여 EPC업

체가 사업 리를 수행할 때, 지원받을 수 있는 시스템 구축

방향 등을 제시하고자 한다.

2.2 스테이지 게이트 모델 방법론 고찰

Robert G. Cooper의 스테이지 게이트 모델은 제품개발 

로세스를 더욱 효과 으로 하는데 사용할 수 있는 근

방법이다(Robert G. Cooper 2005). 이 모델은 신제품 개발

을 리하기 한 기법으로 아이디어에서부터 제품 출시까

지 사 에 정의된 여러 단계로 구분하여 의사결정을 한다. 

각 단계의 게이트들은 로세스를 통제하고 품질 리, 확인

사항의 검, 비  확인업무를 수행하고, 다음 단계의 

실행계획을 한 비업무를 수행한다.

¡

스테이지 게이트 모델의 로세스는 발견단계로부터 시작

한다. 발견단계는 원래 5단계인 모델에서 후에 추가된 것이

다. 이 단계는 새로운 아이디어를 생성하기 하여 디자인

된 사 작업을 포함한다. 각각의 단계는 아래와 같이 수행

한다.
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첫째, 범  지정(Scoping)은 각 로젝트에 한 신속하고 

비 인 조사로 로젝트의 수를 좁히게 하는 내부조사를 

통해 렴한 정보를 제공하는 단계이다. 둘째, 비즈니스 사

례구축(Build Business Case)는 주요한 마   기술  

조사를 통한 더욱 세부 인 조사를 하고, 비즈니스 사례에

는 제품정의, 제품 필요성  로젝트 계획이 포함되어야 

한다. 셋째, 개발(Development)은 간단한 제품 테스트와 함

께 신제품의 세부 설계  개발, 생산계획  시장 출시계

획을 수립하는 단계를 말한다. 넷째, 시험  검증(Testing 

and Validation)단계는 시장, 실험실, 공장에서의 범 한 

제품 테스트를 포함한다. 다섯째, 제품출시(Launch)단계는 

면 인 생산, 마 , 매의 시작, 시장출시  생산, 운

, 유통, 품질보증, 제품출시 후 평가실행 등의 업무를 수

행한다. 

이러한 스테이지 게이트 모델 방법론은 제품개발을 성공

으로 추진하기 하여 각 단계 게이트의 의사결정이 매

우 요하고, 이러한 의사결정 방법론을 LNG 랜트공사

의 사업 리에 활용할 필요가 있다.

3. 국내외 건설사업관리 동향 분석

3.1 국내 플랜트 건설사업관리 동향조사

본 연구는 국내 랜트 건설산업의 사업 리 요소를 악

하기 하여 국내 형 건설업체의 업무 차서 수집  업

무 차서 련 연구동향을 조사하 다. 특히 수행된 랜트 

로젝트 표 화 기술개발의 연구결과를 통하여 국내 랜

트 건설산업의 사업 리 요소를 악하는데 기 자료로써 

활용하 다. 

조사결과 국내 건설사들의 경우 표 화, 국제화된 사업

리 업무 차서로서 부족함이 있는 것으로 나타났다. 특히 

체 업무간 연계성  리요소의 악이 어려우며, 

일부의 경우 양이 매우 방 하여 장 용성이 떨어지는 

것으로 조사되었다. 

한편, 련 연구동향에서 조사된 일반 산업 랜트의 EPC 

수행단계별 사업 리 업무 차의 경우 사업 리, 사업비

리, 공정 리, 품질 리, 계약  클 임 리, 안 리, 환

경 리 등 7개의 주요 사업 리 요소로 정의하고 있으며 

각 사업 리 요소는 EPC 수행 단계별로 각각의 상세 업무

를 정의하 다. 특징은 설계 리, 리스크 리 등에 해서

는 별도로 정의하고 있지 않으며 사업 리분야에 일부 포

함하고 있는 것으로 분석되었다. 그러나 일반 인 산업 랜

트의 EPC 수행단계별 업무 차에 한 정리로써 본 연구

의 상인 LNG 랜트의 특성에 맞는 사업 리 업무 차

서로 활용하기에는 미흡한 것으로 나타났다. 

3.2 국외 사업관리요소 조사·분석

미국의 경우 로젝트의 효율 인 리를 하여 많은 연

구가 진행 에 있으며, 특히 PMI에서 제정한 PMBOK 

(Project Management Body Of Knowledge)과 CMAA 

(Construction Management Association of America)의 건

설사업 리 서비스 표 은 합리 이고 효율 인 로젝트 

리를 한 기반으로 평가받고 있다.

우선 PMBOK의 기본 구성은 로젝트의 리를 이해하

는데 있어 기본 구조를 제공하는 로젝트 리 임워

크(project management framework)와 로젝트 리지식과 

실무를 로세스 측면에서 9개의 지식 역으로 구분하여 

기술하는 로젝트 리지식 역(knowledge area) 등 크

게 두개의 부분으로 구성되어 있다. 특히 로젝트 리지

식 역의 경우 각 로세스의 수행에 필요한 정보(input)

와 최종 결과물(output), 각종 리기법을 소개하고 있다

(PMI 2013).

최근 PMI에서는 건설산업분야의 특수성을 반 하여 상기

의 9가지 사업 리요소 이외에 4가지 요소(안 리, 환경

리, 재무 리, 클 임 리)를 추가하여 건설분야 사업

리요소를 별도로 제시하 다.  

한, 미국 건설사업 리 회(CMAA)가 제정한 건설사업

리서비스 표 은 건설사업 리 업무범 를 건설공사의 

생애주기를 기 으로 공사계획단계, 설계단계, 구매조달단

계, 시공단계, 완공 후 단계 등 5단계로 구분하고 있으며, 

이를 상으로 사업 리요소를 로젝트 리, 원가 리, 공

정 리, 품질 리, 로젝트 행정  계약 리, 안 리 등 

6개로 구분하고 있는 것으로 조사되었다.

4. LNG 플랜트 사업관리요소 도출 및 중요도 

평가

4.1 LNG 플랜트공사의 사업관리 요소 도출

본 연구는 EPC 단계별 LNG 랜트 사업 리 요소를 도

출하기 하여 산업 랜트 EPC 수행단계별 사업 리 업무

차(2007), PMBOK, CMAA 등 국내외 사례를 조사하 다. 

그 결과 산업 랜트 EPC 수행단계별 사업 리 업무 차

(2007)에서는 7개, PMBOK는 9개, CMAA는 6개의 주요 항

목으로 사업 리요소를 구분하고 있었으며, 본 연구에서는 

이들을 바탕으로 9개 항목의 기본 인 LNG 랜트 사업

리 주요항목을 도출하 다. 이 게 도출된 LNG 랜트 사

업 리항목(안)에 하여 7개의 형건설사와 엔지니어링회

사의 LNG 랜트 경험있는 련분야 문가 11명을 상

으로 자문과 검토과정을 실시하여 EPC 수행단계에 따라 

총 9개의 LNG 랜트의 건설사업 리 요소와 리항목을 

선정하 다. 

선정된 항목은 사업 리, 설계 리, 사업비 리, 공정 리, 

품질 리, 계약  클 임 리, 안 리, 환경 리, 리스크

리로 구분된다.
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Item Contract & Design Purchase & Procurement Construction & Test Run

Project 
Management

①Organize project organization
②Manage project contracts
③Establish document management system
④Establish record management system
⑤Manage project goal
⑥Establish project data exchange system
⑦Establish/execute licensing plan

①Establish purchase / procurement procedure
②Establish materials purchase plans
③Appoint materials manager
④Monitor materials handling
⑤Establish materials testing / delivery plan
⑥Establish spare part supply plan
⑦Establish special tool supply plan

①Open the on-site office and start works
②Hold construction-related meetings
③Manage on-site implementation targets
④Operate information system for construction
⑤Project evaluation
⑥Manage documents / materials related to 

construction
⑦Prepare reports in construction stage & 

record-keeping
⑧Test run and education
⑨Establish completion plan
⑩Conduct completion inspection
⑪Conduct ex-post evaluation
⑫Prepare technical reviews
⑬Hand over facilities
⑭Hand over documents related to the construction
⑮Establish policy / plan for maintenancePrepare guideline on maintenanceReport project completion 

Design 
Management

① Hold meeting on inter-disciplinary design 
review

② Establish design plan
③ Prepare design standards
④ Design work flow
⑤ Prepare design reports
⑥ Prepare/revise design drawings
⑦ Design review
⑧ Review constructability of design
⑨ Evaluate performance of subcontractors 

① Prepare design purchase statement
② Prepare materials specifications for purchase
③ Prepare design drawings / statements
④ Select materials suppliers
⑤ Manage unused / surplus materials

① Prepare specifications
② Review detail drawings for construction
③ Review constructability
④ Prepare / manage documents on design change
⑤ Prepare / manage documents on project 

completion

Project Cost 
Management

① Cost management
② Manage cost and estimations
③ Establish/manage interim payment plan
④ Prepare budget for operating / construction 

cost
⑤ Prepare preliminary budget
⑥ Prepare main budget
⑦ Estimate construction cost and prepare 

budget
⑧ Project estimation
⑨ Establish project implementation plan 

① Manage materials cost and budget
② Manage payment for materials 

① Analyze construction cost trend
② Inspect the completed construction parts
③ Analyze alternative construction cost
④ Manage execution establishment
⑤ Manage interim / final payment
⑥ Settle account in completion
⑦ Manage cost for on-site quality control
⑧ Manage cost for on-site safety management
⑨ Manage result of on-site environmental 

management
⑩ Manage on-site expenditure
⑪ Prepare reports on construction cost 

Process 
Management

① Establish / management criteria for project 
schedule

② Prepare / manage project process 
schedule

③ Review project process plan
④ Manage design schedule 

① Establish purchase / procurement schedule
② Manage purchase / contracting schedule of 

materials
③ Manage manufacturing process of materials
④ Manage payment process of materials
⑤ Review detailed schedule for key long lead 

items 

① Review detailed process schedule by work type
② Operate detailed process schedule by work type
③ Establish construction plan by work type
④ Conduct construction process management and 

progress inspection
⑤ Prepare process schedule for each field of 

construction
⑥ Construction management by work type
⑦ Establish/execute process recovery plan
⑧ Inspect work progress
⑨ Lengthen project period
⑩ Hold process meetings

Project 
Quality 
Management

① Establish plan and procedure for project 
quality management

② Set goal / scope of project quality 
management

③ Prepare / manage project quality 
specification 

① materials Project quality management plan
② Authorize suppliers of materials
③ Materials inspection and warehouse 

management
④ Manage materials by resident engineers
⑤ Manage delivery of equipment & materials
⑥ Authorize manufacturing of machinery
⑦ Manage non-compliant materials
⑧ Manage measuring / inspection apparatus for 

materials
⑨ Assess performance / quality of suppliers
⑩ Manage materials supplied on site
⑪ Inspect / manage materials for construction

① Hold quality coordination meetings
② Qualify/manage quality inspector
③ Provide on-site quality education and training
④ Review guideline on construction quality 

management
⑤ Measurement and testing
⑥ Manage equipment & materials on site
⑦ Analyze / manage trend of quality
⑧ Rectify / prevent non-compliance
⑨ Troubleshooting & technical cooperation

Contract/Clai
m 
Management

① Determine contracting method
② Establish bidding and contract procedure
③ Announce bidding & and on-site 

presentation
④ Manage contracts
⑤ Change contract
⑥ Select construction designer
⑦ Design service contract
⑧ Manage design service 

① Purchase contract
② Manage purchase contracts ex post
③ Manage insolvency of suppliers and follow-up 

measures
④ Purchase materials (purchase in small 

quantity)
⑤ Purchase materials (via private contract)
⑥ Purchase materials (via bidding)

① Order to stop construction
② Response to delays in contract implementation
③ Countermeasure for claim
④ Claim management (general)
⑤ Claim management (Construction cost)
⑥ Subcontracting related to construction
⑦ Adjust contract price based on price fluctuation
⑧ Adjust contract price according to design change
⑨ Review / manage design changes in construction 

stage 

Safety 
Management

① Establish plan / rules for safety 
management

② Prepare requirement and guidelines on 
safety

③ Review potential risk factor
④ Set safety management cost 

① Set safety management cost for purchase / 
procurement

② Prepare requirements / guidelines for safety of 
purchase / procurement

① Review on-site safety system
② On-site safety inspection
③ Promote accident-free campaign
④ Implement/supervise safety management
⑤ Hold safety coordination meetings
⑥ Provide education and training on safety
⑦ Manage documents concerning  safety 

management
⑧ Appoint a safety manager
⑨ Hold safety/health meetings
⑩ Protective equipment / facility management
⑪ Safety diagnosis / periodic inspection
⑫ Safety activity / monitoring
⑬ Safety audit

Table 1. Management Factors in LNG Plant Project



LNG 공사의 건설사업관리 의사결정지원모델 개발 - 시공단계 중심 -

한국건설관리학회 논문집 제15권 제3호 2014년 5월    51

Item Contract & Design Purchase & Procurement Construction & Test Run

Environment
al 
Management

① Establish basic plan for environmental 
management

② Check / determine potential risk factors 
related to environment

③ Assess environmental impact
④ Assess traffic/disaster impact
⑤ Assess / implement agreements on 

environmental impact

① Access environmental impact of purchased / 
procured items 

② Manage purchase / procurement of items 
related to environment

① Review organization in charge of environment
② Implement/supervise environmental 

management plan
③ Manage document related to environmental 

management
④ Manage eco-friendly activities
⑤ Provide environment education
⑥ Environment contingency plan and training
⑦ Measure / monitor pollution level
⑧ Manage dust scattering
⑨ Manage noise and vibration
⑩ Manage water quality
⑪ Manage sewage treatment
⑫ Manage underground water
⑬ Manage waste
⑭ Analyze / counter claim related to 

environmental issues
⑮ Manage civil petitions related to environmental 

issue 

Project Risk 
Management

① Manage risk in basic design
② Manage design risk in machinery / facility
③ Manage design risk in piping
④ Manage design risk in electricity
⑤ Manage design risk in construction
⑥ Manage design risk in civil engineering

① Manage risks concerning delay in selecting 
supplier, price hike of raw materials

② Manage risks concerning delay in delivering 
key equipment & materials or poor quality 
issue owing to subcontracting

③ Manage risks concerning delay in 
transportation, or damage to equipment & 
materials during transportation

④ Manage risks concerning unconformity of or 
defects in on-site equipment & materials

⑤ Interface management

① Manage risk of workforce
② Manage risk in paying cost of construction
③ Manage risk of obstructive factors in time 

management
④ Manage risk of obstructive factors in 

construction safety
⑤ Manage defects discovered in test runs
⑥ Manage subcontractor risk 

Table 1. Management Factors in LNG Plant Project (continued)

본 연구에서는 사업생애주기를 기반으로 하되, 계약이후

의 단계를 제로 계약  설계단계, 구매  조달단계, 시

공  시운 단계로 구분하여 각각의 단계별로 사업 리 

요소의 세부항목을 선정하 다. 선정된 각 단계별 사업 리

요소는 Fig. 1과 같다.

4.2 LNG 플랜트공사의 사업관리요소 중요도 평가결과

LNG 랜트 사업 리에 한 의사결정 지원체계를 갖추

기 해서는 에서 선정한 LNG 랜트 사업 리업무 

항목에 한 요도 평가를 통하여 의사결정을 하는데 있

어서 우선 고려해야할 사업 리 항목을 도출하는 것이 필

요하다. 따라서 본 연구는 EPC 단계별의 세부 사업 리항

목도 각 사업 리항목 내에서 1∼5  척도로 요도를 평

가하여, 이러한 요도1과 요도 2의 결과를 곱함으로써 

사업 리요소별 세부항목별 비교가 가능한 요도를 도출

하 다. 이러한 요도 평가과정은 LNG 랜트 설계와 경

험이 있는 문가 11인을 상으로 3단계에 걸쳐 의사결정

과정에서 요하다고 하는 것을 평가하 고, 그 차는 아

래와 같다.

첫째, 앞서 선정된 EPC 단계별 9개의 LNG 랜트 사업

리 항목에 하여 공정, 품질, 안 , 사업비, 리스크 측면

에서 1~5  척도로 요도를 평가하 다( 요도1). 둘째, 

EPC 단계별 9개의 LNG 랜트 사업 리 항목에 한 세

부항목을 상으로 각 사업 리 항목내에서 1~5  척도로 

요도를 평가하 다( 요도2). 셋째, 상기에서 평가한 사업

리 항목별 요도1을 가 치로 활용하여 세부항목별 

요도2와 곱함으로써 각기 다른 사업 리요소별 세부항목간

의 비교가 가능하도록 하 다( 요도3).

이는 향후 LNG 랜트의 로젝트 성격에 따라서 지배

으로 작용하는 향요인이 발생 할 경우 이를 우선 고려

함으로써 사업단계별 의사결정에 활용하고자 하는 것이다. 

조사결과 상기 생애주기별 사업 리업무  요도가 높게 

나타난 사업 리업무를 심으로 각각의 세부업무에 한 

요도 평가 결과는 Table 2와 같다.

Item
Contract /  

Design 
Stage

 Purchase /  
Procurement 

Stage

Construction /  
Test Run 

Stage

Project Management 3.60 3.4 3.87

Design Management 3.53 3.31 3.53

Project Cost Management 3.44 3.31 3.71

Process Management 3.47 3.29 3.80

Project Quality Management 3.24 3.16 3.42

Contract and Claim Management 3.36 3.40 3.69

Safety Management 3.11 3.00 3.36

Environmental Management 2.82 2.60 2.93

Project Risk Management 3.56 3.36 3.78

Table 2. Assessment of Importance Factor in Project Management

by Project Stage

LNG 랜트공사의 시공  시운 단계 사업 리의 정의

를 통하여 사업 리항목을 Table 3과 Table 4와 같이 도출

하 고, 이를 기반으로 각 9개의 사업 리항목과 세부항목

에 한 요도를 Table 4와 Table 5와 같이 분석하 다.

분석결과를 보면, 사업 리, 공정 리, 리스크 리가 LNG 

랜트공사의 시공단계에서 다른 분야보다도 요하는 것

을 알 수 있었다. 따라서 본 연구는 이를 고려한 시공단계

의 의사결정모델 구축시 기 자료로 활용하 다.
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Fig 4. Process Flow by Stage in the Plant Project

Fig. 3. Importance of Project Management Factors by Project 

Stage

Item Definition

(1)
Project 

Management

Operations and work flow required to implement the project without 
a hitch from starting through project completion to maintenance 
stage according to construction procedure and contracting required 
for efficient construction and test run  

(2)
Design 

Management

Operations and work flow required to prepare specifications, review 
detail drawings, and make / manage construction drawings

(3)
Project Cost 

Management

Operations and work flow required to estimate construction cost 
for efficient construction / maintenance operations, and spend / 
change operating expenses in construction/test run stage 

(4)
Process 

Management

Operations and work flow required to make / change plans for 
work schedule and work type for efficient construction and test 
run, and to manage schedules and processes required in 
construction / maintenance stage

(5)
Project Quality 

Management

Operations and work flow required to set quality policy, goals, 
and responsibilities to meet the requirements in construction / test 
run stage, as well as to provide quality assurance and quality 
control 

(6) Contract/Claim 
Management

Operations and work flow required to select contracting method 
/ procedure, as well as to handle operations related to contracting 
/ dispute settlement 

(7)
Safety 

Management

Operations and work flow related to safety management activities 
in construction/test run stage 

(8)
Environmental 

Management

Operations and work flow related to implement, identify, analyze, 
respond, monitor or control environmental management in 
construction stage 

(9)
Project Risk 

Management

Operations and work flow related to make a list of risks by identifying, 
analyzing, evaluating, and managing threats & opportunities in 
construction stage, as well as to designate staff in charge of handling 
each risk, to prepare / manage contingency plans

Table 3. Result of Surveying Importance Factor by Management 

Item: Construction/Test Run Stage

Item

Importance 1

Average
Process Quality

Operating 
Expense

Safety  Risk

Project 
Management 4.3 3.4 4.9 3.0 3.7 3.87 

Design 
Management 3.9 4.0 3.8 2.9 3.1 3.53 

Project Cost 
Management

3.9 3.3 4.7 3.0 3.7 3.71 

Process 
Management 5.0 3.4 3.8 2.9 3.9 3.80 

Project Quality 
Management 3.3 4.9 3.4 2.6 2.9 3.42 

Contract/Claim 
Management

3.9 3.1 4.3 2.8 4.3 3.69 

Safety 
Management 2.8 2.6 2.9 4.9 3.7 3.36 

Environmental 
Management 2.8 2.4 3.1 3.3 3.0 2.93 

Project Risk 
Management 4.0 3.2 3.9 3.0 4.8 3.78 

Table 4. Importance of Factors in Project Management: Construction/ 

Test Run Stage

Category Item
Importance

2

Importance

3

(1)
Project 

Management

①Open the on-site office and start work 3.4 13.3 

②Hold meetings related to construction 3.2 12.5 

③Manage on-site target 4.0 15.5 

④Operate information system for 
construction management

3.7 14.2 

⑤Project evaluation 3.1 12.0 

⑥Manage documents and materials related 
to construction

3.6 13.7 

⑦Prepare reports in construction stage and 
record-keeping

3.2 12.5 

⑧Test run and education 4.0 15.5 

⑨Establish completion plan 3.7 14.2 

⑩Completion inspection 3.4 13.3 

⑪Ex post evaluation 3.1 12.0 

⑫Prepare technical review reports 3.6 13.7 

⑬Hand over the facility 3.6 13.7 

⑭Hand over documents concerning the 
construction project 

3.2 12.5 

⑮Establish policy/plan for maintenance 3.3 12.9 

Prepare guideline on maintenance 3.3 12.9 

Report project completion 3.3 12.9 

Table 5. Importance of Factors in Project Management in Detail: 

Construction/Test Run Stage
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Category Item
Importance

2

Importance

3

(2)
Design 

Management

①Prepare specifications 3.7 13.0 

②Review detail drawings for construction 3.8 13.3 

③Review constructability 3.9 13.7 

④Prepare / manage documents on design 
change

4.0 14.1 

⑤Prepare / manage documents on project 
completion

3.8 13.3 

(3)
Operating 

Expense
 Management

①Analyze construction cost trend 3.6 13.2 

②Inspect the completed construction parts 3.6 13.2 

③Analyze alternative construction cost 3.7 13.6 

④Manage execution establishment 4.3 16.1 

⑤Manage interim / final payment 4.2 15.7 

⑥Settle account in completion 4.2 15.7 

⑦Manage cost for on-site quality control 3.2 12.0 

⑧Manage cost for on-site safety 
management

3.2 12.0 

⑨Manage result of on-site environmental 
management

3.0 11.1 

⑩Manage on-site expenditure 3.1 11.5 

⑪Prepare reports on construction cost 4.0 14.8 

(4)
Process 

Management

①Review detailed process schedule by work 
type

4.1 15.6 

②Operate detailed process schedule by 
work type

4.2 16.0 

③Establish construction plan by work type 4.2 16.0 

④Conduct construction process 
management and progress inspection

4.2 16.0 

⑤Prepare process schedule for each field of 
construction

3.9 14.8 

⑥Construction management by work type 3.6 13.5 

⑦Establish/execute process recovery plan 4.1 15.6 

⑧Inspect work progress 3.8 14.4 

⑨Lengthen project period 3.4 13.1 

⑩Hold process meetings 3.0 11.4 

(5)
Project Quality 

Management

①Hold quality coordination meetings 3.4 11.8 

②Qualify/manage quality inspector 3.2 11.0 

③Provide on-site quality education and 
training

3.4 11.8 

④Review guideline on construction quality 
management 

3.7 12.5 

⑤Measurement and testing 3.7 12.5 

⑥Manage equipment & materials on site 3.4 11.8 

⑦Analyze / manage trend of quality 3.3 11.4 

⑧Rectify / prevent non-compliance 4.1 14.1 

⑨Troubleshooting & technical cooperation 3.9 13.3 

(6)
Contract/Claim 

Management

①Order to stop construction 3.6 13.1 

②Response to delays in contract 
implementation

3.6 13.1 

③Countermeasure for claim 4.1 15.2 

④Claim management (general) 3.7 13.5 

⑤Claim management (Construction cost) 4.2 15.6 

⑥Subcontracting related to construction 3.7 13.5 

⑦Adjust contract price based on price 
fluctuation

4.0 14.8 

⑧Adjust contract price according to design 
change

4.2 15.6 

⑨Review / manage design changes in 
construction stage

4.0 14.8 

Table 5. Importance of Factors in Project Management in Detail: 

Construction/Test Run Stage (continued)
Category Item

Importance

2

Importance

3

(7)
Safety 

Management

①Review on-site safety organization 3.8 12.7 

②On-site safety inspection 4.4 14.9 

③Promote accident-free campaigns 3.7 12.3 

④Implement/supervise safety management 4.0 13.4 

⑤Hold safety coordination meetings 3.6 11.9 

⑥Education and training on safety 4.0 13.4 

⑦Manage documents related to safety 3.3 11.2 

⑧Appoint safety managers 4.4 14.9 

⑨Hold safety/health meetings 3.6 11.9 

⑩Protective equipment and facility 
management 3.7 12.3 

⑪Safety diagnosis and periodic inspection 3.9 13.0 

⑫Safety activity and monitoring 4.2 14.2 

⑬Safety audit 3.7 12.3 

(8)
Environmental 

Management

①Review environmental organization 3.3 9.8 

②Prepare/supervise environmental 
management plan 

3.7 10.8 

③Manage documents related to environment 2.9 8.5 

④Manage eco-friendly activities 3.2 9.5 

⑤Environmental education 3.1 9.1 

⑥Contingency plan and training concerning 
environment

3.1 9.1 

⑦Measure/ monitor environmental pollution 3.6 10.4 

⑧Manage dust scattering 4.1 12.1 

⑨Manage noise and vibration 4.1 12.1 

⑩Manage water quality 3.9 11.4 

⑪Manage sewage treatment 3.9 11.4 

⑫Manage underground water 3.3 9.8 

⑬Manage waste 4.2 12.4 

⑭Analyze & counter claims concerning 
environment 

3.9 11.4 

⑮Manage civil petitions related to 
environment

4.6 13.4 

(9)
Project Risk 

Management

①Manage risk of workforce 3.9 14.7 

②Manage risk in paying cost of construction 4.2 16.0 

③Manage risk of obstructive factors in time 
management 

4.3 16.4 

④Manage risk of obstructive factors in 
construction safety

4.0 15.1 

⑤Manage defects discovered in test runs 4.0 15.1 

⑥Manage risk of partners 3.8 14.3 

5. 사업관리 의사결정 지원체계 구축

의사결정지원체계는 경 자가 자료와 분석모델을 사용하

여 비정형 인 문제해결을 할 수 있도록 컴퓨터를 사용하

여 만든 체계로 경 정보체계처럼 미리 규정된 원칙에 따

라 작동하는 것이 아니라 의사결정자와의 상호작용을 통해 

만족스러운 해결방안을 찾을 수 있도록 정보를 제공하는 

것을 목표로 하고 있다. 의사결정에 유용한 정보를 제공하

기 해서는 보다 분석 이고 다양한 정보가 제공되어야 

한다(김락상 2002). MIS(Management Information System)

나 KMS(Knowledge Management System) 등 각종 산화 

시스템이 개발되면서 많은 기업들이 다량의 데이터를 축

할 수 있게 되었지만, 이러한 데이터들이 시스템 내에서 사

용되는 것 외에 특별한 부가가치를 창출해내지 못하는 것

으로 평가받고 있고, 이에 데이터를 효과 으로 사용하여 
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Fig. 6. Designing Stage-Gate Model in Construction Stage

의사결정에 유용하게 활용할 수 있는 방안이 모색되어 의

사결정지원기술이 필요하게 되었다(이종국 2004). 

특히, LNG 랜트공사는 장이 해외에 있고, 토목  

건축공사와 LNG 랜트공사가 복합 으로 수행되기 때문

에 사업 리를 수행하는데 많은 어려움이 있고, 특히 사업

을 성공 으로 수행하기 해서는 각 단계별  사업 리

업무별 리스크 등의 발생으로 인한 의사결정을 수행해야할 

사항 등이 많이 발생하기 때문에, 무엇보다도 LNG 랜트

공사의 사업 리 의사결정지원체계 구축이 필요하다. 

랜트공사의 경우, 원칙 으로 설계, 구매  하청계약, 

시공, 시운 , 공사인계의 순서로 업무가 진행되고 있으며, 

각 활동은 Fig. 4와 같은 세부 활동으로 구성된다. 그러나 

Fast Track 공사에서는 설계, 구매, 시공이 첩되어 시공

되기도 한다.

따라서 본 연구는 LNG 랜트공사의 사업 리 의사결정 

지원체계를 구축하기 하여, LNG 랜트공사의 사업 리 

요소를 악하 고, 이러한 사업 리 요소는 LNG 랜트

공사의 설계  구매조달  시공단계에서 경험있는 설계 

 시공 문가 11인을 상으로 검증하 다. 

LNG 랜트공사의 의사결정은 사업 리자가 EPC 단계

(계약  설계단계, 구매  조달단계, 시공단계)의 성과물

이 각 리기 에 맞게 수행되었는지를 확인하는 것으로 

본 연구에서는 EPC 단계별 Stage 게이트를 설정하여 각 

게이트별 사업을 성공 으로 수행하기 하여 리항목별

로 의사결정을 할 수 있는 것을 말한다.

Fig. 5의 LNG 랜트공사의 의사결정 로세스는 설계, 

구매, 시공단계에서 사업 리의 주요 리항목을 체계화하

여 Fig. 7과 같은 스테이지 게이트별 의사결정을 할 수 있

도록 지원해 주는 것을 말한다. 

Fig. 5. Decision-Making Process in LNG Plant Project

특히 스테이지 게이트 모델방법론에 의하여 시공단계의 

스테이지 게이트를 구성하여 각 게이트별 의사결정을 할 

수 있는 사업 리 항목과 기 을 설정하여 사업 리자가 

사업을 수행할 때 의사결정을 할 수 있도록 구성한 것을 

의미한다.

LNG 랜트공사는 일반 토목  건축공사에 비하여 구매

조달단계의 비 이 크고, 리스크 요인이 높은 것이 특징이

기 때문에, 사업 리의 의사결정을 지원하는 체계가 필요하

다. LNG 랜트공사의 사업 리 의사결정을 추진하기 하

여 의사결정의 고려항목을 공통사항과 각 단계의 사업 리

업무의 항목으로 구분하여 결정하는 구조를 제안하 다. 

특히, 공통 인 의사결정을 한 고려항목은 LNG 랜

트공사의 사업을 성공 으로 수행하기 하여 공사기간(공

정), 고품질의 성과물 확보(품질 리), 정 사업비 확보(비

용), 사업의 안 (안 리), 사업의 리스크 최소화(리스크) 

등으로 구분하여 운 이 필요하다. 한 사업 리자가 각 

사업단계별로 사업 리업무 내의 의사결정을 하는데, 주요 

인자를 고려한 의사결정지원을 하는데 도움을 주는 체계 

구축이 무엇보다도 요하다. 이러한 LNG 랜트 공사의 

사업 리 의사결정지원체계를 기반으로 각 사업단계별 의
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Fig. 7. Stage-Gate Model in Construction Stage

Fig. 8. Decision-making Criteria of Construction Gate in Construction Stage

사결정지원모듈을 구축하여 통합 으로 운 할 수 있는 의

사결정지원체계를 구축하는 것이 필요하다.

6. 시공단계의 사업관리 의사결정모델 구축

LNG 랜트사업의 의사결정지원시스템 구 을 한 의

사결정 로직은 핵심 인 의사결정 평가항목인 략  목표

와의 부합성, 투자수익목표 부합성, 안 기   품질기

에 한 부합성을 토 로 Gate Review Factor를 구성하고, 

Go-No Go Sub Gate와 험도와 리수  수에 의한 

Scored Subgate로 구분하여 의사결정을 수행하도록 구성하

다.

LNG 랜트의 시공단계 업무 악을 해서 문헌조사와 

실제 공정계획 수립 사례에 한 조사를 통해 시공단계  

Stage–gate 모델을 Fig. 7과 같이 제시하 다. 시공단계의 

경우 시공계획 수립  착공 비 후 사업 리자는 시공 

는 설치(Installation) 단계에서는 수립된 공정계획에 따라 
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Area를 간 사업 리자가 리 가능한 범 로 분할하고 

장기간(4~5년)에 걸친 시공과정을 략, 비용, 품질, 안 의 

에서 지속 으로 리해 나가는 모델을 제시하 다.

시공단계 의사결정항목 도출과 사업 리 매뉴얼 작성을 

한 성과 도출 과정을 보면, 일반 인 공정 랜트 시공  

사업 리 련 문헌을 고찰하고, 해외 LNG 사업인 오스트

일리아 Pacific LNG 등의 추진 황, 환경 향평가 보고

서 등에 포함되어 있는 시공단계 공정표, 업무 등을 악하

여 일반 인 공정계획을 도출하 다(Fig. 6). 

안   품질 련 성과지수 도출을 하여 국내 문가

들과 NFPA 59A 등의 안 기  등을 토 로 LNG 랜트

를 구성하는 각 시설물별 검측사항을 도출하고 각 게이트

별로 의사결정지원을 한 검토 템 릿을 도출하여 최종

으로 시공단계에 활용할 사업 리 의사결정 지원모델을 개

발하 다.

Fig. 7은 LNG 랜트 시공단계 단계의 Stage-Gate 로세

스에서 의사결정방법을 표 한 것이다. Gate 1, Gate 2, 

Gate 3는 기존의 의사결정모델을 활용하고 있다. 시공단계

에서는 공기, 공사비, 품질  안  등 사업 리 에서 

정보를 제공하기 해 공정계획과 수행결과 등 정보를 제

공하는 기능을 제공하고자 하 다. Gate4의 경우에는 계약

리  안 , 품질에 한 기술  요구사항을 Go-No Go

의 의사결정 체크리스트 형태로 제시하 다.

Fig. 8은 시공단계의 Construction gate에 한 Go-No 

Go의 평가기 과 의사결정항목을 표 한 것이다. Go-No 

Go 기 은 계약 리, 품질과 안 에 한 의사결정항목만 

반 되도록 하 다.

7. 결론

본 연구는 스테이지 게이트 모델 방법론을 활용한 LNG 

랜트공사의 건설사업 리를 한 의사결정지원 모델을 

구축하는데 그 목 이 있다. 따라서 LNG 랜트공사의 

EPC 단계 사업 리요소를 도출하고, 도출된 사업 리요소

에 한 요도를 문가를 통하여 평가하 다. 이를 기반

으로 본 연구는 LNG 랜트공사의 시공단계 사업 리 의

사결정지원 모델을 구축하기 하여 EPC 단계별로 9개의 

사업 리요소 항목을 도출하고, 각 항목별 요도를 평가하

다. 요도 평가결과, EPC 단계별로 사업 리와 리스크

리 항목이 공통 으로 요한 것으로 도출되었다.

한 사업 리 요소항목과 요도 평가결과를 기반으로 

LNG 랜트공사의 시공단계의 의사결정지원모델을 개발하

다. 본 연구는 스테이지 게이트 모델 방법론을 활용하여 

LNG 랜트공사의 게이트를 구성하고 각 게이트별 리항

목을 도출하 다. 이를 토 로 특히 본 연구에서 제안한 

LNG 랜트공사의 의사결정지원체계는 EPC 단계의 사업

리 추진시 사업 리자의 의사결정을 할 수 있는 지원해 

주는 체계와 지식체계로 LNG 랜트 사업의 실무에 활용

될 것으로 기 된다. 한 의사결정지원모델은 향후 시공단

계의 사업 리 의사결정지원 시스템 구축의 기반이 될 것

으로 상된다.

본 연구는 LNG 랜트공사의 EPC단계에서 의사결정할 

수 있는 체계를 개발한 것으로 기획단계와 유지 리단계는 

제외되어 있다. 따라서 향후에는 LNG 랜트공사의 기획

단계와 유지 리단계까지의 의사결정을 할 수 있는 Stage 

Gate 모델을 구축하고, 한 다른 분야의 랜트공사 의사

결정지원체계를 구축하는 연구가 필요할 것이다.
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요약: LNG 랜트사업은 그 특성상 해외에서 사업을 추진하기 때문에 사업 리도 일반 인 사업 리방식과는 차이 이 있다. LNG 

랜트 사업 로세스는 가스탐사  생산, 물리 인 액화  화학 인 환공정, 수송, 장 등의 가치사슬로 구성되며, 주로 천연

가스를 액체원료나 연료로 환하는 장치를 심으로 액화공정( 온 액화)  FEED 패키지, 제어․운 , 건설수행 등 EPC 기술

을 상으로 하고 있다. 이러한 해외에서 수행되고 복잡한 LNG 랜트공사의 성공은 사업 리 의사결정에 따른 사업의 성패가 달

라질 수 있다. 따라서 본 연구는 LNG 랜트공사의 시공단계 사업 리 의사결정지원 모델을 구축하기 하여 EPC 단계별로 9개

의 사업 리요소 항목을 도출하고, 각 항목별 요도를 평가하 다. 요도 평가결과, EPC 단계별로 사업 리와 리스크 리 항목

이 공통 으로 요한 것으로 도출되었다. 특히 본 연구는 사업 리 요소항목과 요도 평가결과를 기반으로 LNG 랜트공사의 

시공단계의 의사결정지원모델을 개발하 다. 개발된 의사결정지원모델은 향후 시공단계의 사업 리 의사결정지원 시스템 구축의 

기반이 될 것이다.
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